

Siuslaw Estuary Partnership

An Integrated Multiple Objective Approach To Watershed Protection and Restoration

Products and Timeline Chart 2/24/11													
Project Element / Product	2009		2010		2011				2012				
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
I: Scientific Investigation													
a. Climate Change Report				—————▶									
b. Guiding Principles	—————◆												
II. Public Education and Stewardship													
a. Public Involvement Plan and Stakeholder Group Mission and Lists	◆————◆												
b. Estuary Trail Vision				—————◆									
c. Clear Lake Signs							◆————◆						
III. Water Quality and Quantity													
a. Surface and Groundwater Monitoring Program and Reports	◆	◆	—————◆				◆	—————◆			◆	◆	
b. Aquifer Protection Plan			◆	—————◆				◆	—————◆			◆	◆
c. Stormwater BMP Manual	—————◆			◆	◆	—————◆							◆

◆ Milestone



Expected Timeframe for Stakeholder Meetings

Products and Timeline Chart 2/24/11

Project Element / Product	2009		2010		2011			2012					
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
d. Stormwater Demonstration Project Technical Memoranda													
IV. Wetland and Riparian Area Plan													
a. Inventory Update													
b. Plan													
c. Assessment of Restoration Potential of City-owned properties													
V. Key Estuary Wetlands													
a. Begin preliminary site assessment for high priority wetlands, and acquisition of highest priority conservation areas in estuary from willing landowners													
b. Finish site assessments and permanently protect lands in the highest priority zones.													

Milestone

Expected Timeframe for Stakeholder Meetings

Products and Timeline Chart 2/24/11

Project Element / Product	2009		2010		2011				2012					
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	
c. Restoration (create a conceptual design and implement restoration activities)														
VI. Ecological Growth Planning														
a. Comprehensive Plan Amendments														
b. Code Amendments														
c. Fee Incentives														
d. MOAs, MOUs														



Milestone



Expected Timeframe for Stakeholder Meetings